

Work Plan Time Line - Revised July 2020

Activity Code: Yr 1 (blue), Yr 2 (orange), Yr 3 (red)

Stage from the Science of Implementation	Measurable Outcome	Responsible Party	Summer 2019	Fall 2019	Winter 2020	Spring 2020	Summer 2020	Fall 2020	Winter 2021	Spring 2021	After June 2021
Exploration											
	Conduct an environmental scan of the current D/HH System in New Hampshire	ATN Management			■						
	Review evidence-based resources that align with the NASDSE Principles.	ATN Management			■						
	Engage New Hampshire partners and stakeholders in "All Together Now" process	ATN Management			■	■					
Preparation											
	Establish website, electronic communications & marketing	ATN Management			■	■					
	Plan & deliver support and training for teachers, related service providers, parents, & administrators based upon NASDSE 10 Essential Principles	ATN Management & Leads			■	■	■				
	Develop ATN Collaborative Plan	ATN Management							■		
Integration											
	Prepare Year 1 Progress Report	ATN Management & Project Leads					■				
	Recruit and identify pilots for mentoring/coaching training and conduct pilots	ATN Management & Project Leads					■	■	■	■	
	Provide Communities of Practice for teachers to reinforce concepts from trainings	ATN Management & Project Leads					■	■	■	■	
	Continue engaging relevant NH agencies and programs & work with DCBR council to align and integrate ATN efforts	ATN Management & Project Leads					■	■	■	■	
Implementation											
	Discuss and develop options for sustaining ATN work and leadership for Deaf Ed in NH	ATN Management with support from key providers						■			
	Plan & deliver Deaf Education Summit I (remotely)	ATN Management & Stakeholders						■			
	Implement local/regional goals using the Plan-DO-Study-Act cycle	ATN Management						■			

